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Bibliogov. Paperback. Book Condition: New. This item is printed on demand. Paperback. 24 pages. Dimensions:
9.7in. x 7.4in. x 0.1in.Pursuant to a congressional request, GAO reviewed the Federal Aviation Administrations
(FAA) acquisition planning to date, focusing on the extent to which: (1) the schedule estimate for the Standard
Terminal Automation Replacement System (STARS) is attainable; and (2) cost estimates to make STARS
operational are likely to change. GAO noted that: (1) the STARS schedule, which calls for implementation of 171
air traffic control facilities between December 1998 and February 2005, is attainable only if FAA is successful in
its efforts to mitigate certain risks; (2) specifically, FAA will need to obtain commitment by key stakeholders to
the STARS schedule, resolve schedule conflicts between STARS and other modernization efforts, and overcome
difficulties in developing system software that could delay implementing STARS; (3) FAA is aware that these
issues pose a risk for STARS and has begun several risk mitigation initiatives; (4) while such actions are
encouraging, it is too early to tell how effective they will be; (5) FAAs cost estimate for STARS has the potential to
increase; (6) FAAs total cost estimate for STARS is 2. 23 billion; (7) FAA approved this estimate in January 1996,
however, a September 1996 analysis by agency officials pointed to potential cost increases that could drive the
total cost estimate to as much as 2. 76 billion; (8) this possible increase is attributable to expected higher costs
for operating and maintaining STARS equipment; (9) FAA officials are continuing to revise the STARS cost
estimate and now believe that cost increases may be significantly lower; and (10) at this time, however, FAA
could not provide GAO with an updated estimate. This item ships from La Vergne,TN. Paperback.
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